

List of pending TOB issues

Last update 12-Jul-06

Topic	Main responsables	Status
Power cable test		
Procure test setup for DOHM power cables	Guido, Horst	Pending
Production of DOHM power cables	Guido	Arrived
TOB integration		
Cooling pressure test and measurement setup	Erkki	in use
Improvements to platforms	Antti	done
Safety inspection to new platform	Antti	
Production of cooling feed-pipes (inside TST)	Antti, A. Domeniconi	ongoing
Service supports at TST ends	Antti	
Integration DB interface upgrades	Berta, Duccio	ongoing
Join ground of neighbour segments	Antti	
Record data from humidity sensor	Imre	ongoing
Measure length of power cables before integration	Antti	ongoing
Pending DB registration issues	Duccio, Berta	
Evaluate impact of shorter ribbons integrated	Antti	Pending
Define further DOHM tests before integration	Guido	
Resurrect interlocks to PS in XY table	Alex	done
Other issues		
Study pick-up on hardwired T lines	Guido	postponed
Complete DOHM production (repair & check lengths)	Guido, Imtiaz	pending
Phone in TOB cable storage 186 upstairs	Michael	
Procure storage space for 6 crates in 606	Michael	